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Site Spill ID - B5BW 
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Dear Ms. Gielniewski: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured 
Gas Plant (MGP) Site. 

1) Progress Made During the Past Month 

• Continued draft data management activities including receiving and transmitting Upland Rl data to the 
data validators, and initial field forms and logs. 

• Issued a response to USEPA and WDNR comments with Technical Memorandum No. 4 (Revision 1) on 
January 14, 2013. 

• Received approval of Technical Memorandum No. 4 (Revision 1) on January 22, 2013. 

2) Analytical and Other Testing Results Received 

• Supplemental Rl soil and groundwater data will be provided following data validation. 

• Validated Step II sediment data was received on December 31, 2012. The results and the validator's 
report have been included on the attached CD. 

3) Projected Work Next Month 

• Complete cold weather soil vapor and indoor air sampling following access agreement with the property 
owner. 

• Complete 3 r d quarterly groundwater sampling event February 20, 2013. 

• Prepare for supplemental vapor intrusion activities as proposed in Technical Memorandum No. 4 
(Revisionl). 

USEPA Actions 

• Work with IBS to obtain an access agreement with Mr. Winter to enter the building. 

IBS Actions 
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4) Anticipated Schedule 

A schedule for site-specific work activities was provided in the S S W P with general milestone dates below. 

Deliverable or Milestone Target Date Actual Date 

S S W P Revision 0 Original date of March 5, 2007, revised to 
May 15, 2007. Second revised due date of 
June 5, 2007. 

June 5, 2007 

Respond to U S E P A Completion Report 
Comments 

July 2007 July 25, 2007 

Obtain S S W P Revision 0 Comments 
from USEPA 

— February 11, 2008 

Respond to U S E P A Comments and 
submit S S W P Revision 1 

March 27, 2008, revised to April 10, 2008 April 10, 2008 

USEPA Initially Approved Work Plan 
Items - bathymetric survey 

June 2008 Week of June 9, 
2008 

Obtain S S W P Revision 1 Comments 
from USEPA 

— September 29, 
2008 

Sediment 
Step I Sediment Sampling, sediment 
poling, surface water sampling 

Week of November 3, 2008 Nov. 3-7 and Nov. 
13, 2008 

Receive all Step I analytical and toxicity 
testing data 

End of December 2008/Beginning of January 
2009 

January 2009 

Step I Data Validation Completion End of February 2009 February 28, 2009 
Step I Data Interpretation/Memo August 2009 August 19, 2009 
Step II Rl Activities Pre-Scoping 
Meeting 

— November 3, 2009 

Step II Sediment Work Plan to USEPA January 2010 December 23, 2009 
Obtain Step II Sediment Sampling 
Comments from USEPA 

December 3, 2010 

Respond to U S E P A Comments on Step 
II Sediment Sampling Work Plan 

January 18, 2011 January 18, 2011 

Conference call with USEPA on critical 
issues 

September 28, 
2011 

Received Conditional Approval of the 
Step II Sediment Work Plan from 
USEPA 

October 25, 2011 

Submit Step II Sediment Work Plan 
(Revision 1) 

January 31, 2012 January 31, 2012 

Obtain Step II Sediment Sampling Plan 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to U S E P A Comments on Step 
II Sediment Sampling Work Plan (Rev 
1) and Prepare Work Plan (Rev 2) 

April 30, 2012 April 30, 2012 

Received Approval from USEPA of Step 
II Sediment Work Plan (Rev 2) 

June 6, 2012 

Perform Step II Sediment Sampling August 20, 2012 August 20 to Sept. 
13, 2012 
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Deliverable or Milestone Target Date Actual Date 

Upland Rl 
Upland Rl field work Scheduled for September 14 through 25, 2009 September 14 

through 23, 2009 
First Quarterly Round of Groundwater 
Monitoring 

October 2009 October 26 & 27, 
2009 

Rl Upland Soil Data Validation 
Completion 

January 2010 January 4, 2010 

Rl Upland Groundwater (1 s t round) 
Data Validation Completion 

February 2010 January 21, 2010 

Second Quarterly Round of 
Groundwater Monitoring 

January 26 & 27, 2010 January 26 & 27, 
2010 

Third Quarterly Round of Groundwater 
Monitoring 

April 2010 April 27 & 28, 2010 

Rl Upland Groundwater (2nd round) 
Data Validation Completion 

May 2010 May 26, 2010 

Submit Technical Memorandum for 
Supplemental Rl Activities to USEPA 

July 2010 Submitted on July 
16,2010 

Fourth Quarterly Round of 
Groundwater Monitoring 

Late July 2010 July 26 & 27, 2010 

Post-RI Semi-Annual Groundwater 
Monitoring 

November 2010 November 2 & 3, 
2010 

Respond to comments on Technical 
Memorandum No. 3 for supplemental 
Rl activities 

January 28, 2011 January 28, 2011 

Post-RI Semi-Annual Groundwater 
Monitoring 

May 2011 May 17 & 18, 2011 

Conference call with USEPA on critical 
issues for Supplemental Rl 

September 28, 
2011 

Perform Post-RI Semi-Annual 
Groundwater Monitoring 

November 2011 November 1 & 2, 
2011 

Received Conditional Approval of the 
Technical Memorandum No. 3 

November 10, 2011 

Submit Technical Memorandum No. 3 
(Revision 1) for supplemental Rl 

January 31, 2012 January 30, 2012 

Obtain Technical Memorandum No.3 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to comments on Technical 
Memorandum No. 3 (Rev 1) for 
supplemental Rl activities and Prepare 
Tech Memo No. 3 (Rev 2) 

April 30, 2012 April 30, 2012 

Obtain Technical Memorandum No. 3 
(Rev 2) Comments from USEPA 

June 6, 2012 

Received USEPA approval of 
Technical Memorandum No. 3 (Rev 2) 

July 12, 2012 

Post-RI Groundwater Monitoring August 2012, November 2012, February 2013, 
May 2013 

Aug 8, 2012; Nov 
14, 2012 
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Deliverable or Milestone Target Date Actual Date 

Upland Rl (continued) 
Perform Supplemental Rl Activities July 2012, pending USEPA approval of Tech 

Memo No. 3 (Rev 2) 
July 30 , n to August 
2 n d 2012 

Submit Technical Memorandum No. 4 
Supplemental Activities - VI 

December 2012 December 5, 2012 

Receive USEPA comments on 
Technical Memorandum No. 4 

December 2012 December 27, 2012 

Respond to comments and issue 
Technical Memorandum No. 4 (Rev1) 

January 2013 January 14, 2013 

Receive approval of Technical 
Memorandum No. 4 (Revision 1) 

January 2013 January 22, 2013 

Complete supplemental VI presented 
in Technical Memorandum No. 4 

Pending access agreement with property 
owner. 

5) Problems or Potential Problems Encountered 

• Around February 4 t h , 2013 the property owner of the Winter Building (Mr. Winter) declined our request to 
enter the building and complete the soil vapor sampling activities outlined in Technical Memorandum 
No.4 (Revision 1). 

6) Actual or Planned Resolution of Problems or Potential Problems 

• IBS notified USEPA of Mr. Winter's decision and is prepared to discuss further options. 

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at 
312.240.4569. 

Sincerely, 

NATURAL R E S O U R C E TECHNOLOGY, INC. 

Brian G. Hennings, P G Jennifer M. Kahler, PE 
Hydrogeologist/Project Manager Senior Engineer 

cc: Ms. Annette Weissbach, WDNR (via US Mail and email) 
Mr. Naren Prasad, IBS (via email) 
Ms. Catherine Schripsema, CH2M Hill (via email) 

end: Validated step II sediment sampling results (on CD) 
Data validation report: Manitowoc MGP Sediment Analyses dated December 31, 2012 (on CD) 
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